EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:53:52
2. Agency: 010
3. Bureau: 06

4. Name of this Investment: DOI - Advanced Budget/Accounting Control and Information System (ABACIS)
(GovWorks)

5. Unique Project (Investment) Identifier: 010-06-01-01-01-0815-00

6. What kind of investment will this be in FY 2011?: Operations and Maintenance
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
The Advanced Budget/Accounting Control and Information System (ABACIS) was the mission critical core
financial accounting system used by the Office of Surface Mining (OSM) and Minerals Management Service
(MMS). ABACIS is a legacy system that is in the steady state phase of its life cycle. In 2006, the core
financial system was replaced by the Department's Financial Business Management System (FBMS). This
conversion did not include MMS's GovWorks Franchise Fund. In 2006, the GovWorks business functions and
government staff were transferred from MMS to the DOI National Business Center (NBC). NBC receives IT
system support services for ABACIS (GovWorks) from MMS until the DOI NBC converts to the DOI FBMS in
4th quarter 2010. In 2007, GovWorks was reorganized and is now called the Acquisition Services Directorate
(AQD). The Franchise Fund was originally scheduled to be replaced by the Department of Interior's (DOI)
new accounting system, the Financial Business Management System (FBMS) during FY 2007 / FY 2008. The
FBMS schedule has been delayed and the Franchise Fund is now scheduled to be converted by end of the 4th
quarter of 2010. This delay along with the requirements for converting the archival data of the Franchise Fund
to FBMS, plus the required DOI decommissioning processing, requires additional funding to be requested for
ABACIS thru 2010.
a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.

9. Did the Agency’s Executive/lnvestment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

internal control system requirement;

core financial system requirement according to FSIO standards;

Federal accounting standard;

U.S. Government Standard General Ledger at the Transaction Level;

this is a core financial system, but does not address a FFMIA compliance area;

Not a core financial system; does not need to comply with FFMIA

0 O O o o o
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If
with FAR Part not, what
16) is the

planned
award
date?

MO9PD00003 Firm Fixed Y  2008-10-25 2008-11-01 2009-01-31  $0.0 * * * * *
Price-HP 3000
System
Maintenance &
Support

MO08PX20294 Firm Fixed Y 2008-10-31 2008-11-05 2009-11-04 $0.0 o @ @ & @
Price-IDEA
Software

MO08PX20285 Firm Fixed Y  2008-09-30 2008-10-01 2009-09-30 $0.0 * * * * *
Price-REVEAL
Reporting
Software

MO08PX20283 Firm Fixed Y 2008-10-25 2008-11-01 2009-10-31  $0.0 & R & & &
Price-Applicato
n Extender

MO08PD20279 Firm Fixed Y  2008-09-30 2008-10-01 2009-09-30 $0.0 * * * * *
Price-Reflectio
n Terminal
Emulation
Software

M08PX20287 Firm Fixed Y  2008-09-30 2008-10-01 2009-09-30 $0.0 o @ @ & @
Price-DBGener
al - DBAudit
Control
Software

Credit Card Payment Firm Fixed Y  2008-09-30 2008-10-01 2009-09-30 $0.0 * * * * *
Price-Vesoft
Security
Software

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2008 Management * *
Excellence:
Increased

Accountability.

2007 Management * *
Excellence:
Advance
Modernization/

Integration.

2009 Management * *
Excellence:
Increased

Accountability.

2009 Management * *
Excellence:
Advance
Modernization/

Integration.

2010 Management * *
Excellence:
Increased

Accountability.

2007 Management * *
Excellence:
Increased

Accountability.

2007 Management * *
Excellence:
Increased

Accountability.

2007 Management * *
Excellence:
Increased

Accountability.

ABACIS FTE
and contractor
staff respond to

end-user

assistance,
guestions, and

problems.

MMS - Number
of payments by
EFT divided by
total number of
vendor
payments.
Number of
miscellaneous
payments by
EFT divided by
total number of
miscellaneous
payments

ABACIS FTE
and contractor
staff respond to

end-user

assistance,
questions, and

problems.

Payment
timeliness:
Percent of

invoices subject
to Prompt
Payment Act
that are paid on
time

ABACIS FTE
and contractor
staff respond to

end-user
assistance,
guestions, and
problems.

ABACIS FTE
and contractor
staff respond to

end-user

assistance,
guestions, and

problems.

Percent of time
of system
availability to
customers.

Measure % of
data
successfully
converted and
error rate in
conversion.

Respond within
4 hours from
time of receipt
of
call/comunicatio
n.

DOl has set a
goal for 80% of
vendor
payments to be
paid by EFT
and 92% of
miscellaneous
payments

Respond within
4 hours from
time of receipt
of
call/comunicatio
n.

DOl has set a
goal for the
Bureaus
achieve 97%
annually

Respond within
4 hours from
time of receipt
of
call/comunicatio
n.

Respond within
4 hours from
time of receipt
of
call/comunicatio
n.

DOl set goal is

or bureaus to

achieve 97%
annually

Perform data
conversion from
ABACIS to
FBMS for all
modules for
OSM and MMS
except the MMS

Respond within
2 hours from
time of receipt
of
call/comunicatio
n.

Meet the
established DOI
threshold goals

of vendor
payments (80%)

and
miscellaneous
payments (92%)
by EFT

Respond within
2 hours from
time of receipt
of
call/comunicatio
n.

Meet (97%) or
exceed DOI
goal by at least
one percent
(98%) annually

Respond within
2 hours from
time of receipt
of
call/comunicatio
n.

Respond within
2 hours from
time of receipt
of
call/comunicatio
n.

Meet (97%) or
exceed DOI
goal by at least
one percent
(98%) annually

All data
successfully
loaded into
FBMS.

Actual Results
to be
determined at
the end of 2008

IFF had 99.9%
ivendor
payments by
EFT

Actual Results
to be
determined at
the end of 2009

Actual Results
to be
determined at
the end of 2009

Actual Results
to be
determined at
the end of 2010

Response time
was less than 1
hour from the
time of receipt
of
call/communicat
ion

The system is
up 99% of the
time

IFF is
scheduled to go
to FBMS in
FY2010
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY
Table 1: Performance Information Table
Interior
Franchise
Fund.
2008 Management * * Payment DOl hasseta Meet (97%) or Actual Results
Excellence: timeliness: goal for the exceed DOI to be
Advance Percent of Bureaus goal by at least  determined at
Modernization/ invoices subject  achieve 97% one percent  the end of 2008
Integration. to Prompt annually (98%) annually
Payment Act
that are paid on
time
2009 Management * * Percent of time DOl setgoalis Meet (97%) or  Actual Results
Excellence: of system or bureaus to exceed DOI to be
Increased availability to achieve 97%  goal by at least determined at
Accountability. customers. annually one percent  the end of 2009
(98%) annually
2007 Management * * Payment DOl hasseta Meet(97%) or IFF had 99.8%
Excellence: timeliness: goal for the exceed DOI  invoices without
Advance Percent of Bureaus goal by at least interest
Modernization/ invoices subject achieve 97% one percent payment
Integration. to Prompt annually (98%) annually
Payment Act
that are paid on
time
2010 Management * * Percent of time DOl set goalis Meet (97%) or  Actual Results
Excellence: of system or bureaus to exceed DOI to be
Increased availability to achieve 97%  goal by at least determined at
Accountability. customers. annually one percent  the end of 2010
(98%) annually
2010 Management * * MMS - Number DOl hasseta Meetorexceed Actual Results
Excellence: of paymetns by goal for 80% of by at least 1% to be
Advance EFT divided by vendor the established determined at
Modernization/ total number of paymentsto be DOI threshold the end of 2010
Integration. vendor paid by EFT  goals of vendor
payments. and 92% of payments and
Number of miscellaneous  miscellaneous
miscellaneous payments payments by
payments by EFT
EFT divided by
total number of
miscellaneous
payments
2010 Management * * Payment DOl has seta Meet (97%) or  Actual Results
Excellence: timeliness: goal for the exceed DOI to be
Advance Percent of Bureaus goal by at least  determined at
Modernization/ invoices subject  achieve 97% one percent  the end of 2010
Integration. to Prompt annually (98%) annually
Payment Act
that are paid on
time
2008 Management * * Percent of time DOl setgoalis Meet (97%) or  The system is
Excellence: of system or bureaus to exceed DOI up 99% of the
Increased availability to achieve 97%  goal by at least time
Accountability. customers. annually one percent
(98%) annually
2008 Management * * MMS - Number DOl hasseta Meetorexceed Actual Results
Excellence: of paymetns by goal for 80% of by at least 1% to be
Advance EFT divided by vendor the established determined at
Modernization/ total number of payments to be DOI threshold the end of 2008
Integration. vendor paid by EFT  goals of vendor
payments. and 92% of payments and
Number of miscellaneous  miscellaneous

miscellaneous
payments by

payments

payments by
EFT
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic Measurement | Measurement | Measurement Baseline Actual Results
Goal(s) Area Grouping Indicator

Supported

EFT divided by
total number of
miscellaneous

payments
2009 Management * * Achievement of Complete Complete Actual Results
Excellence: Certification and favorable C&A favorable C&A to be
Advance Accreditation of on ABACISin  on ABACISin  determined by
Modernization/ the ABACIS in accordance with accordance with the end of 2009
Integration. accordance with OMB Circular ~ OMB Circular
OMB Circular A-130, A-130,
A-130, Appendix IlI Appendix 11l
Appendix 11l
"Security of
Fenderal
Automated
Information
Resources" and
the DOI

Certification and
Accreditation
Program

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page 7 /12 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part lll: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Operation & $0.5 $0.5 2000-10-01 2000-10-01 2001-09-30 2001-09-30 100.00% 100.00%
Maintenance -
OSM FYO01

Operation & $0.3 $0.3 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Maintenance -
OSM FY05

FYO06 Salary * $0.1 $0.1 2005-10-01 2005-10-01 2005-12-31 2005-12-31 100.00% 100.00%
Benefits -
OSM 1st Qtr

FY06 $0.0 $0.0 2005-10-01 2005-10-01  2005-12-31  2005-12-31 100.00% 100.00%
Maintenance
Agreement -
OSM 1st qtr

FY06 Salary * $0.1 $0.1 2005-10-01 2005-10-01 2005-12-31 2005-12-31 100.00% 100.00%
Benefits -
MMS 1st Qtr

FY06 $0.0 $0.0 2006-01-01 2005-10-01 2006-04-02 2005-12-31 100.00% 100.00%
Maintenance
Agreement -
MMS 1st gtr

FYO06 Salary * $0.1 $0.1 2006-01-01 2006-01-01 2006-03-31 2006-03-31 100.00% 100.00%
Benefits -
OSM 2nd Qtr

FY06 $0.0 $0.0 2006-01-01 2006-01-01 2006-03-31 2006-03-31 100.00% 100.00%
Maintenance
Agreement -
OSM 2nd qtr

FY06 Training $0.0 $0.0 2006-01-01 2006-01-01  2006-03-31  2006-03-31 100.00% 100.00%
- OSM 2nd

Qtr

FY06 Travel - $0.0 $0.0 2006-01-01  2006-01-01  2006-03-31  2006-03-31 100.00% 100.00%
OSM 2nd Qtr

FYO06 Salary * $0.1 $0.1 2006-01-01 2006-01-01 2006-03-31 2006-03-31 100.00% 100.00%
Benefits -
MMS 2nd Qtr

Operation & $0.5 $0.5 2001-10-01 2000-10-01 2005-09-30 2001-09-30 100.00% 100.00%
Maintenance -
MMS FYO01

FY06 $0.0 $0.0 2006-04-01 2006-01-01 2006-06-29 2006-03-31 100.00% 100.00%
Maintenance
Agreement -
MMS 2nd qtr

FYO06 Salary * $0.1 $0.1 2006-04-01 2006-04-01 2006-06-30 2006-06-30 0.00% 100.00%
Benefits -
OSM 3rd Qtr

FY06 $0.0 $0.0 2006-04-01 2006-04-01  2006-06-30  2006-06-30 0.00% 100.00%
Maintenance
Agreement -
OSM 3rd gtr

FYO06 Training $0.0 $0.0 2006-04-01 2006-04-01 2006-06-30 2006-06-30 0.00% 100.00%
- OSM 3rd Qtr

FY06 Travel - $0.0 $0.0 2006-04-01 2006-04-01  2006-06-30  2006-06-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

OSM 3rd Qtr

FY06 Salary * $0.1 $0.1 2006-04-01 2006-04-01 2006-06-30 2006-06-30 100.00% 100.00%
Benefits -
MMS 3rd Qtr

FY06 $0.0 $0.0 2006-07-01 2006-04-01 2006-09-29 2006-06-30 100.00% 100.00%
Maintenance
Agreement -
MMS 3rd qtr

FY06 Salary * $0.1 $0.1 2006-07-01 2006-07-01 2006-09-30 2006-09-30 100.00% 100.00%
Benefits -
OSM 4th Qtr

FY06 $0.0 $0.0 2006-07-01 2006-07-01 2006-09-30 2006-09-30 100.00% 100.00%
Maintenance
Agreement -
OSM 4th gtr

FY06 Training $0.0 $0.0 2006-07-01  2006-07-01  2006-09-30  2006-09-30 0.00% 100.00%
- OSM 4th Qtr

Operation & $0.5 $0.5 2001-10-01 2001-10-01 2002-09-30 2002-09-30 100.00% 100.00%
Maintenance -
OSM FY02

FY06 Travel - $0.0 $0.0 2006-07-01  2006-07-01  2006-09-30  2006-09-30  100.00% 100.00%
OSM 4th Qtr

FY06 Salary * $0.1 $0.1 2006-07-01 2006-07-01 2006-09-30 2006-09-30 100.00% 100.00%
Benefits -
MMS 4th Qtr

FY06 $0.0 $0.0 2006-07-01 2006-07-01 2006-09-30 2006-09-30 100.00% 100.00%
Maintenance
Agreement -
MMS 4th qtr

O&M - FTE $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
costs FY 07-
OSM - Oct

O&M - FTE $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
costs FY 07-
MMS - Oct

Maint $0.0 $0.0 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%
Agreement -
FYOQ7 Oct -
OSM

Maint $0.0 $0.0 2006-10-01 2006-11-01 2006-10-31 2006-11-30 100.00% 100.00%
Agreement -
FY07 Oct
-MMS

O&M - FTE $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
costs FYQ7-
OSM - Nov

O&M - FTE $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
costs FYQ7-
MMS - Nov

Maint $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Agreement -
FYO7 Nov -

OSM

Operation & $0.5 $0.5 2002-10-01 2001-10-01 2005-09-30 2002-09-30 100.00% 100.00%
Maintenance -
MMS FY02

Maint $0.0 $0.0 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%
Agreement -
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

FYO7 Nov
-MMS

O&M - FTE $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
costs FY07-
OSM - Dec

O&M - FTE $0.0 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
costs FY07-
MMS - Dec

Maint Agree $0.1 $0.0 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Unfunded -
FYO7 Dec -

OSM

Maint $0.0 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%
Agreement -
FYQ7 Dec
-MMS

O&M - FTE $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
costs FYQ7-
OSM - Jan

O&M - FTE $0.0 $0.0 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%
costs FYQ7-
MMS - Jan

O&M - FTE $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
costs FYQ7-
OSM - Feb

O&M - FTE $0.0 $0.0 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%
costs FYQ7-
MMS - Feb

O&M - FTE $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
costs FYQ7-
OSM - Mar

Operation & $0.5 $0.5 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
Maintenance
OSM FY03

O&M - FTE $0.0 $0.0 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%
costs FYQ7-
MMS - Mar

O&M - FTE $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
costs FYQ7-
OSM - Apr

O&M - FTE $0.0 $0.0 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%
costs FYQ7-
MMS - Apr

O&M - FTE $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
costs FYQ7-
OSM - May

O&M - FTE $0.0 $0.0 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%
costs FYQ7-
MMS - May

O&M - FTE $0.0 $0.0 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%
costs FY 07
OSM - June

O&M - FTE $0.0 $0.0 2007-07-01 2007-06-01 2007-07-30 2007-06-30 100.00% 100.00%
costs FYQ7-
MMS - June

O&M - FTE $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
costs FYQ7-
OSM - Jul
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

O&M - FTE $0.0 $0.0 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%
costs FY07-
MMS - Jul

O&M - FTE $0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
costs FY07-
OSM - Aug

Operation & $0.6 $0.6 2003-10-01 2002-10-01 2004-09-29 2003-09-30 100.00% 100.00%
Maintenance -
MMS FYO03

O&M - FTE $0.0 $0.0 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%
costs FY07-
MMS - Aug

O&M - FTE $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
costs FY07-
OSM - Sep

O&M - FTE $0.0 $0.0 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%
costs FY07-
MMS - Sep

Maint $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
Agreement -
MMS FY08 -
Oct

O&M FTE - $0.0 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%
MMS FY08 -
Oct

Maint $0.1 $0.0 2007-11-01 2007-11-01 2008-09-30 2007-11-30 100.00% 100.00%
Agreement -
MMS FY08 -

Nov

O&M FTE - $0.0 $0.0 2007-11-01 2007-10-01 2007-11-30 2007-11-30 100.00% 100.00%
MMS FY08 -
Nov

Maint $0.3 $0.0 2007-12-01 2007-12-01 2008-09-30 2007-12-31 100.00% 100.00%
Agreement -
MMS FY08 -

Dec

O&M FTE - $0.0 $0.0 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%
MMS FY08 -
Dec

O&M FTE - $0.0 $0.0 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%
MMS FY08 -
Jan

Operation & $0.4 $0.5 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
Maintenance -
OSM FY04

O&M FTE - $0.0 $0.0 2008-02-01 2008-02-01 2008-02-28 2008-02-28 100.00% 100.00%
MMS FYO08 -
Feb

O&M FTE - $0.0 $0.0 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%
MMS FYO08 -
Mar

O&M FTE - $0.0 $0.0 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%
MMS FYO08 -
Apr

O&M FTE - $0.0 $0.0 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%
MMS FYO08 -
May

O&M FTE - $0.0 $0.0 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

MMS FYO08 -
Jun

O&M FTE - $0.0 $0.0 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%
MMS FYO08 -
Jul

O&M FTE - $0.0 $0.0 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%
MMS FY08 -
Aug

O&M FTE - $0.0 $0.0 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%
MMS FY08 -
Sep

O&M FTE - $0.4 $0.4 2009-07-28 2008-10-01 2009-09-30 2009-09-30 0.00% 100.00%
MMS FY09

O&M Maint $0.1 $0.1 2009-07-28 2008-10-01 2009-09-30 2009-09-30 0.00% 100.00%
agree FY09

Operation & $0.5 $0.6 2004-10-01 2003-10-01 2005-10-01 2004-09-30 100.00% 100.00%
Maintenance
MMS FY04

o&M $0.3 $0.3 2009-07-28 2008-10-01 2009-09-30 2009-09-30 0.00% 100.00%
Contractors
FY09

O&M FTE - $0.2 $0.1 2009-07-28  2009-10-01  2010-09-30  2010-05-31 100.00% 100.00%
MMS FY10

O&M Maint $0.1 $0.0 2009-07-28  2009-10-01  2010-09-30  2010-05-31 100.00% 100.00%
Agree FY10

Oo&M $0.3 $0.1 2009-07-28 2009-10-01 2010-09-30 2010-05-31 100.00% 100.00%
Contractors
FY10

Operation & $0.6 $0.5 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
Maintenance
MMS FYO05

* - Indicates data is redacted.
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